



IBM Software Group

# Achieving Agility at Scale Improving Software Economics

**Walker Royce**

*Vice President, Chief Software Economist*



Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE <b>APR 2010</b>		2. REPORT TYPE		3. DATES COVERED <b>00-00-2010 to 00-00-2010</b>	
4. TITLE AND SUBTITLE <b>Achieving Agility at Scale Improving Software Economics</b>				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) <b>IBM Corporation, IBM Software Group, 1 New Orchard Road , Armonk, NY, 10504-1722</b>				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT <b>Approved for public release; distribution unlimited</b>					
13. SUPPLEMENTARY NOTES <b>Presented at the 22nd Systems and Software Technology Conference (SSTC), 26-29 April 2010, Salt Lake City, UT. Sponsored in part by the USAF. U.S. Government or Federal Rights License</b>					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT <b>Same as Report (SAR)</b>	18. NUMBER OF PAGES <b>21</b>	19a. NAME OF RESPONSIBLE PERSON
a. REPORT <b>unclassified</b>	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE <b>unclassified</b>			

# Software development obsolesced by software delivery

## Software Development

*Distinct development phase*

*Distinct handoff to maintenance*

*Requirements-design-code-test sequence*

*Phase and role specific tools*

*Collocated teams*

*Standard engineering governance*

*Engineering practitioner led*

## Software Delivery

*Continuously evolving systems*

*No distinct boundary between development and maintenance*

*Sequence of released capabilities with ever increasing value*

*Common platform of integrated process / tooling*


*Distributed, web based collaboration*

*Economic governance tailored to risk / reward profiles*

*Business value and outcome led*



# Software cost models



From George Stark, Paul Oman, "A comparison of parametric Software Estimation Models using real project data", in press



## Improving software economics

- Empirical software cost estimation models for:
  - Enterprise modernization, software maintenance
  - New developments, new releases, early prototypes
  - Packaged applications, systems engineering

$$\text{Time or Cost To Build} = (\text{Complexity})^{(\text{Process})} * (\text{Team}) * (\text{Tools})$$

### Complexity

- Volume of human generated stuff
  - KSLOC, FPs, UCs
- Quality/performance
- Scope

### Process

- Methods
- Maturity
- Agility
- Precedence

### Team

- Skills/Experience
- Collaboration
- Motivation


### Tools

- Automation
- Process enactment




## Schedule risk: Imagine you have 12 months to deliver a business critical system

- Your estimators tell you it will be done in 11 months
- What do you do with the information?
  - ▶ Rest easy, believing there is no risk?



Maybe you realize that program parameters (cost, schedule, effort, quality, ...) are random variables

- Area under curve describes probability of measurement falling in range




# Imagine you have 12 months to deliver a business critical systems

- So you ask for the distribution and discover there is some uncertainty




## Imagine you have 12 months to deliver a business critical systems

- In fact there is less than 50% chance of making the date




## Then what?

- Move out the date to improve likelihood of shipping?




## Then what?

- Or move in the estimate by sacrificing quality or content?




## Managing variances in scope, solution, plans: The real key to improving software economics

- Sources of uncertainty and variance
  - ▶ Lack of knowledge
  - ▶ Lack of confidence
  - ▶ Lack of agreement
- Reduction of variance reflects
  - ▶ Increased predictability of outcome
  - ▶ Increased knowledge about
    - Client needs
    - Technology capability
    - Team capability
  - ▶ Good decisions



## Then what?

- Determine the source of the variance
- Over the project lifecycle, reduce the variance to improve likelihood of shipping




## Then what?

- Over the lifecycle, reduce the variance further to improve likelihood of shipping



## Practices included as part of Rational Method Composer



## Critical culture shifts in improving software economics

### Conventional Governance

#### Activity-based management

Mature processes, PMI/PMBOK  
Plan in detail, then track variances

#### Adversarial relationships

Paper exchange, speculation

#### Requirements first

Assumes certainty in desired product  
Avoid change

#### Early false precision

“More detail = higher quality”

#### Apply too much or too little process

Process is primary, blind adherence

### Agile Economic Governance

#### Results-based management

More art than engineering  
Plan/steer/plan/steer...

#### Honest collaborative communication

Progressions/digressions, facts

#### Architecture (*risk mitigation*) first

Admits uncertainties  
Manage change

#### Evolving artifacts

Scope (Problem specs)  
Design (Solution specs)  
Constraints (Planning specs)


#### Right-size the process

Desired results drive process  
Manage variances



## Measure and steer

- At onset of program
  - ▶ **Report:** Establish estimates/variances of effort, cost, establish initial plan
  - ▶ **Collaborate:** Set initial scope and expectations with stakeholders
  - ▶ **Automate:** Establish a collaborative development environment
- At each iteration, improve estimates and report
  - ▶ **Report:** Values and variances of progress achieved, quality achieved, resources expended
  - ▶ **Collaborate:** With stakeholders to refine scope and plans
  - ▶ **Automate:** Manage changes to plans, baselines, test-beds




## Agile Governance = Managing Uncertainty = Managing Variance


- A completion date is not a point in time, it is a probability distribution



- Scope is not a requirements document, it is a continuous negotiation



- A plan is not a prescription, it is an evolving, moving target




## Four patterns of success in achieving Agility at Scale


- 1. Scope management → *Asset based development***  
**Solutions evolve from requirements AND requirements evolve from available assets**  
*As opposed to getting all the requirements right up front*
- 2. Process management → *Rightsize the process***  
**Process and instrumentation rigor evolves from light to heavy**  
*As opposed to the entire project's lifecycle process should be light or heavy depending on the character of the project*
- 3. Progress management → *Honest assessments***  
**Healthy projects display a sequence of progressions and digressions**  
*As opposed to progressing to 100% earned value with monotonically increasing progress against a static plan*
- 4. Quality management → *Incremental demonstrable results***  
**Testing needs to be a 1st class, full lifecycle activity**  
*As opposed to a subordinate, later lifecycle activity*



## Effective software delivery enabled by agility and measurement



# Invest across the spectrum of improvement to manage risks and optimize business outcomes



Implementation costs  
are per person per year

## Some final thoughts

***Agile Software delivery is a discipline of software economics***

***Strong measurement practices are necessary to manage uncertainty and achieving agility at scale***

***Economic governance requires a platform that is architected for automation, collaboration and reporting***

